



**Our team of
scheduling experts is
dedicated to helping
clients mitigate risk
on construction
projects, avoiding
delays and resolving
construction
disputes when
they occur**

Sugar Processing Plant
Savannah, Georgia

Construction Scheduling

J.S. Held provides unmatched expertise in schedule development, execution, and analysis. Our expert staff specializes in all aspects of construction scheduling from project planning through dispute resolution.

Construction Planning & Management

Accurate and achievable construction timelines require both experience and knowledge of project planning and critical path method (CPM) scheduling. Our staff has planned projects, developed schedules and successfully completed projects on time and on budget.

- Critical Path Method (CPM) Schedule Preparation, Monitoring, and Updating
- Schedule Review
- Pre-bid Phasing Studies
- Master Schedules
- Fast-track Schedules
- Resource-loaded Schedules
- Recovery Schedules

Construction Claims Analysis

Our team evaluates construction schedules and provide expert analysis on complex construction litigation, property damage matters and builder's risk claims.

- Change Order & Time Impact Evaluation
- Cost & Damages Analysis
- Productivity Loss, Disruption & Inefficiency Analysis
- Time Extension/Delay/Acceleration Analysis
- Period of Restoration Schedules
- Claim Avoidance, Preparation & Defense
- Dispute Resolution & Litigation Support
- Expert Reports, Exhibits & Testimony
- Period of Construction/Restoration

For more information, please contact
Lisa Enloe at (202) 822-4620 or lenloe@jsheld.com or
Granger Stuck at (425) 270-3150 or gstuck@jsheld.com